

THREE WEEK LOOK AHEAD SCHEDULE

ACTIVITY	Jul-15														Aug-15												
	S	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T	W	TH	F	S						
	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7
HIGHWAY																											
Install Electric Ductbank in McGrath NB - Pending Approval of TMPs																											
Deliver TL3 Railing																											
Remove SB Precast Barriers																											
Install TL3 Railings																											
BRIDGE																											
Drill Micro Piles for Bridge Footings																											
Excavate to Footing Subgrade and Cut Piles Down to Grade																											
Prepare Formwork for Bridge Footings																											
Form Bridge Footings																											
Rebar for Bridge Footings																											
Place Concrete for Bridge Footings																											
Cure Bridge Footings																											
Mobilize and Assemble Crane																											
Deliver Precast Bridge Abutments and Backwalls																											
Place Lower Bridge Abutment Shims and Grout Bed																											
Erect Precast Bridge Abutments and Backwalls																											
Disassemble and Demobilize Crane																											
Form Vertical Abutment Shear Keys																											
Fill CMP Abutment Voids																											
Form Horizontal Abutment Joint																											
Grout Vertical Abutment Shear Keys & Horizontal Abutment Joint																											
Form Horizontal Backwall Joint																											
Grout Horizontal Backwall Joint																											
Grout Backwall Front Splice Sleeves																											
Mobilize Structural Steel Crane																											
Deliver Structural Steel																											
Erect Structural Steel																											

NOTES:

****Implement Temporary "No Parking" TMP for Gilman and Aldrich**

All Weekday occurs from 8:00am to 5:00pm

BHD Requests Saturday and Sunday Work Hours of 8:00 am to 4:00 pm